

GOVERNMENT OF JAMMU AND KASHMIR
DEPARTMENT OF FISHERIES

Subject: - Release of NHPC funds for Fisheries Development Project at Kishenganga Gurez/Bandipora.

Reference: i. Govt. order No. 113-ASH of 2017 Dated: 23-08-2017 issued vide endorsement No: ASH/F/Plan/16/2015 dated: 23-08-2017.

ii. Asstt. Director Fisheries PIO, letter No. ADF/Bpr/23/1875-78 dated: 18-07-2023.

ORDER NO: 373 - Fisheries of 2023


D a t e d: 05 - 08-2023

The Accounts officer, Fisheries Department is hereby authorized to transfer an amount of Rs 89.405 lacs (Rupees Eighty Nine lacs Forty Thousand and Five Hundred only) to the official account of Assistant Director Fisheries, Bandipora (Project Implementation Officer) NHPC Kishenganga, Gurez/Bandipora under the EMP of NHPC Kishenganga (HEP) for below mentioned works.


(Rs in lacs)					
S. No	Name of the Work	AA Cost	Funds Already released	Funds released now	Total Funds Released
Raising of Infrastructure (Work Component)					
1.	Construction of American/European type RCC raceway	57.68	48.48	9.20	57.68
2.	W.C and contingencies @ 5% charges	14.88	4.265	10.615	14.88
Technical-Fisheries Aspect					
A. Capital Component					
1.	Acquisition of land	42.00	0.00	42.00	42.00
D. Direction & Administration					
1.	Officer/staff vehicle/misc	25.00	7.72	17.28	25.00
2.	Office item contingencies	20.00	9.69	10.31	20.00
Total			70.155	89.405	159.56

The funds shall be utilized strictly in accordance with the Administrative Approval accorded by the Government vide order No. 113-ASH of 2017 dated: 23-08-2017 subject to the fulfilment of the condition as envisaged in the said Government Order and the conditions mentioned below:

1. All codal/procedural formalities shall be observed in letter and spirit.
2. No. deviation of funds shall be made from one component to another component at any cost
3. Expenditure shall be restricted as per the guidelines of the scheme and as per the component wise approved works programme approved by the Government vide order mentioned above.



4. Structural design of the project should be authenticated by the Competent Authority before commencement of the work.
5. The work must be completed within the authorized cost and specification and no liability shall be created over and above the approved cost.
6. There is no time or cost overrun involved in the project and specified time line is strictly adhered to.
7. Utilization Certificate and physical/financial progress report /completion report/Audited Expenditure Statement shall be furnished to this office/NHPC at an earliest.


(Mohammad Farooq Dar) JKAS
Director Fisheries, J&K

No: DOF-PLG/29/2022-05

Copy to the:-

Dated: 05 -08-2023

1. Joint Director Fisheries North Kashmir for information.
2. Accounts Officer Fisheries Department Jammu for information and necessary action.
3. Assistant Director Fisheries/PIO/Kishenganga, Bandipora, HEP, for information and necessary action.
4. Order file.